
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0069

10/21/2016

Contract Location: Time Allowed:

SR 316 AT COLLINS HILL RD AND SR 20

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

07/27/2016

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 84.87

1728 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,392,170.05

$37,395,727.79

$2,130,983.51

98.62%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $55,392,170.05 $37,395,727.79 $2,130,983.51 96.15% $347,690.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0069

10/21/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $43,701,538.88 $43,423,386.78 $278,152.10

Non-Participating $10,925,384.92 $10,855,846.90 $69,538.02

Total Earnings $54,626,923.80 $54,279,233.68 $347,690.12

Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $54,626,923.79 $54,279,233.67 $347,690.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,277,216.00)

Total: $53,261,186.54 $52,913,496.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$347,690.12

$0.00($1,277,216.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0069

10/21/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0002 001-6000     LIQUIDATED DAMAGES *   .000 .000

 1.000 178,115.000

Returning Liquidated Damages for Site 02

                                                            

178,115.000 $178,115.00 $178,115.00

Category Amount: $178,115.00 $178,115.00

Category Number: 0020 PERMANENT EROSION CONTROL

0285 700-9300     SOD SY  16,000.000 11,757.159

 3.650 2,091.222

 

 

13,848.381 $7,632.96 $50,546.59

Category Amount: $7,632.96 $50,546.59

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,100.000 436.750

/SAND BAGS 83.770 3.000

 

 

439.750 $251.31 $36,837.86

0340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  26,100.000 37,700.061

 0.450 11.000

 

 

37,711.061 $4.95 $16,969.98

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  99,350.000 124,795.634

 0.710 2,398.222

 

 

127,193.856 $1,702.74 $90,307.64

Category Amount: $1,959.00 $144,115.48

Category Number: 0040 SIGNING AND MARKING

0455 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  3,610.000 4,195.500

 27.710 404.800

 

 

4,600.300 $11,217.01 $127,474.31

Category Amount: $11,217.01 $127,474.31



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0069

10/21/2016

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0180 DRAINAGE

1640 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  1,101.000 2,075.668

 29.800 65.667

 

 

2,141.335 $1,956.88 $63,811.78

1650 603-7000     PLASTIC FILTER FABRIC SY  1,201.000 4,428.644

 5.570 65.667

 

 

4,494.311 $365.77 $25,033.31

Category Amount: $2,322.65 $88,845.09

Category Number: 0020 PERMANENT EROSION CONTROL

9380 004-0012     EXTRA WORK - EA  .000 50.000

 6973.500 21.000

Reconstruct Dry Swales

                                                            

71.000 $146,443.50 $495,118.50

Category Amount: $146,443.50 $495,118.50

Project Total Amount: $347,690.12 $54,626,923.80


